

San Francisco Bay Conservation and Development Commission

375 Beale Street, Suite 510, San Francisco, California 94105 tel 415 352 3600 fax 888 348 5190

State of California | Gavin Newsom – Governor | info@bcdc.ca.gov | www.bcdc.ca.gov

PERMIT NO. 2006.010.08 (Amendment No. Eight) TIME EXTENSION

December 17, 2019

Marina Village Associates, LLC
1999 Avenue of the Stars, Suite 2850
Los Angeles, CA 90067
ATTENTION: Mr. Daryl Cruser

SUBJECT: BCDC Permit No. 2006.010.08; Time Extension

To Whom It May Concern:

As requested in your letter dated November 22, 2019, and received in our office on November 22, 2019, you are hereby granted an extension of completion time for the following work, for which permission was previously granted in BCDC Permit No. **2006.010.05** (which was issued on December 4, 2019, inclusive of Permit Amendment No. 6, which was issued April 16, 2019):

- For Section I.A.2.d of this permit, which authorizes construction of an approximately 1,950-square-foot Harbormaster Building, an extension of completion time is granted to December 1, 2020.
- For Section I.A.2.e of this permit, which authorizes replacement of an existing boat repair facility, at the west side of the project site, with a similar sized facility at a site located a minimum of 40 feet north of the existing location, an extension of completion time is granted to December 1, 2020.
- For work required of Section II.B.7.b of this permit, the construction of an approximately 65-foot-wide public access path and landscaping at the west end of the site connecting to the neighboring site, an extension of completion time is granted to December 31, 2020, or within 30 days following completion of aboveground fuel storage tanks and attendant underground conduit installation for a Marine Fuel Dock, whichever is earlier.
- For work required of Section II.B.7.a of this permit, the widening of the 400-foot-long path located west of the community plaza from 13 feet up to 18 and 24 feet in width, an extension of completion time is granted to December 31, 2020, or within 30 days following completion of aboveground fuel storage tanks and attendant underground conduit installation for a Marine Fuel Dock, whichever is earlier.



This extension of time is for the completion of work authorized only and does not apply to any other time requirement in the amended permit. This extension of time is issued pursuant to the authority granted by Government Code Section 66632(f), Regulation Section 10822, and upon the finding that this time extension is not a material alteration of the project authorized by BCDC Permit No. **2006.010.05**.

Except as stated herein, all conditions of the permit, as amended, dated December 4, 2019, remain in full force and effect.

Very truly yours,



LAWRENCE J. GOLDZBAND
Executive Director

San Francisco Bay Conservation and Development Commission

LJG/EL/ra

cc: U.S. Army Corps of Engineers, Attn.: Regulatory Functions Branch
San Francisco Bay Regional Water Quality Control Board,
Attn: Certification Section
U.S. Environmental Protection Agency
Nicholas J. DuBroff, Allen Matkins Leck Gamble Mallory & Natsis LLP